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POLREP +$14 - OPA Funded Removal

Start Date: September 16,1999

IT. BACKGROUND
Site No: FPN G98%032
NPL Status: Non~NPL
Response Authority oPA
State Notification: OEPA
Como..etion Date: TBD
Latitude: 41°43'43.37" N
Longitude: 81°16'43.29" W

CERCLA Incident Category: Removal - OPA funded

TIL. SITE INFORMATION

Removal-0OPA funded

Al Ircident Category:
3. Site Description
1. $ite location and background

lake Underjground Storage
Ccrporation) is a 73-~acre,
Bculzvard in Painesville Township, Lake County, Ohio.

(FAX 216-522-3290)

(BY FAX)
IL (VIA LAN)

(LUS) site (a.k.a Nacelle Land Management
inactive brine facility located at 675 Lakeshore
The site is locatsd



northwast of the city of Painesville and adjacent to Mentor Marsh State Nature
‘reserve, which empties into Lake Erie. A detailed description of the
Irackground can be found in the initial POLREP.

Iv. RESPONSE INFORMATION
N

A, Sitaation

l. Currenz situation

“RRE completed the solidification of contaminated oil sludges and sediments
from tre lagoon. All solidified waste 1s currently stockpiled on the far
tcrthern portion of the site for disposal operations. Residual waste located
arounc the base of the four above ground storage tanks was also transported to
he stcockoile area for disposal. On December 30, 1999, ERRS completed final
decontamination activities on all heavy equipment for demobilization. All
versonnel were demobilized from site pending final approval of the site-
specific Inter-Agency Agreement (IAG).

2. Remcval actions to date: {December 27 through 30, 1999)

or. Monday April 10, 2000, ZRRS (Earth Tech, Inc.) mobilized to site to
commence disposal of the stockpiled waste soil. ERRS mobilized the crew, an
axcavator, @ dozer, and two port-a-johns. ERRS initiated site roadway and
drainage improvements. Drainage improvements were initiated to facilitate the
off-site micration of standing water which, during periods of rain, flows over
the on-site dirt roads and makes operating disposal trucks and heavy equipment
difiicult. Representatives from the landfill and trucking companies were on-
slte to meer with the RM and T&D Coordinator. Site security was initiated for

non-~vocrk houars.

Oon Tuesday 2»pril 11, 2000, 857.32 tons of stone were delivered to facilitate

contirued rsadway improvements, an office trailer and a 70 Kw generator were

delivered tu site, and an operator and a rubber-tire loader were mobilized to
site. Off-hours site security continued.

On Wednesdawv April 12, 2000, 41.84 tons of stone were delivered to site and
roadwey improvements continued, a roller/compactor was mobilized to site Zor
roadwey compaction, the generator was hardwired to the office trailer, and
off-site disposal of soils from the waste soil stockpile was initiated. A
total of 57 trucks were lcaded with waste soil, of which 46 trucks off-loaded
a total of 1,247.96 tons c¢f waste soil at Republic Landfill in East Sparta,
Onio, and 11 were pre-loaded for disposal on April 13, 2000. Off-hours site

security continued.

On Thursday April 13, 2000, roadway maintenance continued, the backhoe, tne
roller/compactor, and the rubber-tire loader were demobilized, an additional
excavator wis mobilized to site, and 79 trucks were loaded with waste soils,
of which 5% off-loaded at the landfill and 22 were pre-loaded for disposal cn
Arril 14, Zz000. 1In addition, the 11 pre-loaded trucks from April 12, 200C,
wera also off-~loaded at the landfill for a combined daily disposal 68 trucks
totaling 1,934.01 tons of waste scil.

Cr. Friday Epril 14, 2000, roadway maintenance continued and 73 trucks were
loaded with waste soils, of which 49 off-loaded at the landfill and 25 were
pre-l>aded for disposal on April 15, 2000. In addition, the 22 pre-loaded
trucks fron April 13, 2000, were also off-loaded at the landfill for a
combired daily disposal 71 trucks totaling 2,060.13 tons of waste soil

On Saturday April 15, 2000, roadway maintenance continued and €5 trucks were
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loaded with waste soils, of which 48 off-loaded at the landfill ard 17 were
pre-loaded for disposal on April 17, 2000. In addition, the 23 pre-loaded
trucks from April 14, 2000, were also off-loaded at the landfill for a
combinad da.ly disposal of 71 trucks totaling 2,032.74 tons of waste soil

B. Next Steps
a

- The 1% amendment to the Site-specific IAG is being processed by U.S.
ZPZL Region 5 in Chicago.

- Continue disposal operations (approximately 27,000 tons of solidified
waste remain).

C. K&y lssues
- J.5. EPA awalting variance to increase allowed disposal from 2,000 tons
o 2,500 tons per day at the landfill by Ohio EPA.

V. COST INFORMATION

ERE.S $ 869,571 (04/15/00)

LP2/USGC $ 25,167 (04/15/00)

STRRT S 35,690 (04/15/00)
TOTAL S 930,428

VI. DISPOSITION OF WASTES

# # Disposed/ # Preloads Tons Cumulat:ive
Déte Trucks # Pre-loads Today Disposed Tons
Loaded Disposed* Today
As oi 1-1- Total N/A N/A N/A | 3,189 tons*
0o

4--12-00 57 46 / 0O 11 1,247.96 4,436.96
4-13-00 79 57 / 11 22 1,934.01 6,370.97
4-11-00 73 49 / 22 25 2,060.13 8,431.10
4-15-00 65 48 / 23 17 2,032.74 10,463.84

* = waste was shipped to Geneva Landfill and American Landfill.

N/A = not azplicable.




